Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3243

Est Number: 0005 Pay Period End Date:

Date:
Page:

11.05.2015
1lof3

Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.
10.31.2015

Contract ID: 3243
Est Number: 0005

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.
Pay Period End Date:

10.31.2015

Date: 11.05.2015

Page:

1of3

Contract Location:
COLUMBUS TO MADISON

Contractor:
SCODELLER CONSTRUCTION, INC.
51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:
(248)374-1102

Escrow Agent:

Surety Co:
FIDELITY AND DEPOSIT COMPANY OF MARYLANMN

Counties
MADISON
PLATTE
Project Fed State Highway Begin
Number Project Number Number Ref
Post
32243 000 RD-81-3(1056) 111.99

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
138.32 SPECIALTY

PROG

04.16.2015
04.23.2015
05.14.2015

08.03.2015
08.04.2015

Current Contract Amt
$1,772,883.97

Original Contract Amt
$1,767,562.97

% Dollar Comp

53%
% Time Comp

71%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Koch, Monty

Total for Adjustments

Payment

11.02.2015

Construction Engineer

Bartos, Steve
Controller

Burling, Laurie

11.03.2015

11.04.2015

Total to Date

Prev to Date

$942,808.16 $762,953.10
$.00 $.00
$942,808.16 $762,953.10
$.00 $.00
$.00 $.00
$.00 $.00
$942,808.16 $762,953.10
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$942,808.16 $762,953.10

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$179,855.06
$.00
$179,855.06
$.00
$.00
$.00
$179,855.06

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$179,855.06

11.03.2015

11.04.2015
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Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.

Est Number: 0005 Pay Period End Date:  10.31.2015 Est Number: 0005 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.12 370.00 250.340 92,625.80
0001 0001 0001.08 0.50 72,600.000 36,300.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 250.340 92,625.80
BARRICADE, TYPE II BDAY 72,600.000 36,300.00 DPEFPTH 116.041 42,935.17
24,680.000 12,340.00 19.886 7,357.82
4,972.000 2/486.00 0010 0010 3039.13 330.00 959.550 316,651.50
0002 0002 0001.10 3.50 792.000 2,772.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 959.550 316,651.50
BARRICADE, TYPE IIl BDAY 792.000 2,772.00 DEPTH 582.884 192,351.72
954.000 3,339.00 47.540 15,688.20
158.000 553.00 9011 o011 3039.14 1,780.00 6.400 11,392.00
0003 0003 0001.90 1.50 6,336.000 9,504.00 CONCRETE PAVEMENT REPAIR, TYPE A, cY 6.400 11,392.00
SIGN DAY EACH 6,336.000 9,504.00 PARTIAL DEPTH 6.768 12,047.04
5,058.000 7,587.00 1.519 2,703.82
1,022.000 153300 45012 o012 3211.25 2.25 2,911.000 6,549.75
0004 0004 0002.97 45.00 264.000 11,880.00 SEALING CRACKS LF 2,911.000 6,549.75
FLASHING ARROW PANEL DAY 264.000 11,880.00 792.000 1,782.01
126.000 5,670.00 100.000 225.00
28.000 126000 4013 o013 3211.30 1.33  532,089.000 707,678.37
0005 0005 0030.80 136,300.00 1.000 136,300.00  SEALING JOINTS LF 532,089.000 707,678.37
MOBILIZATION LS 1.000 136,300.00 185,737.000 247,030.22
1.000 136,300.00 42,469.500 56,484.44
0.000 000 " 0014 o014 3211.35 155  14,462.000 22,416.10
0006 0006 3008.20 16.00 466.000 7,456.00  SEALING CONCRETE REPAIR JOINT LF 14,462.000 22,416.10
CROSS STITCHING EACH 466.000 7,456.00 7,550.500 11,703.28
0.000 0.00 1,942.000 3,010.10
0.000 000 " 0015 0015 3221.19 370.00 372.230 137,725.10
0007 0007 3010.42 41.70 138.500 577545  CONCRETE PAVEMENT, CLASS HE-3500 (3% 372.230 137,725.10
CONCRETE CURB REPAIR LF 138.500 5,775.45 129.022 47,738.14
122.600 5112.42 JOINT REPAIR 20,551 7.603.87
11.900 49823 4016 0016 8028.01 180.00 50.510 9,091.80
0008 0008 3039.11 490.00 40.790 19,987.10  FOUNDATION COURSE REPLACEMENT cY 50.510 9,091.80
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 40.790 19,987.10 0.000 0.00
DEPTH 27.932 13,686.68 0.000 0.00
8.427 4,129.23
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Contract ID: 3243 Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.
Est Number: 0005 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0017 0017 9140.00 1.00 658.000 658.00
JOINT SEALING - ASPHALT TO CONCRETE STA 658.000 658.00
49.632 49.63
0.000 0.00
0018 0018 9140.40 1.15 202,000.000 232,300.00
CRACK SEALING BITUMINOUS SURFACING LF 202,000.000 232,300.00
171,559.000 197,292.85
66,369.000 76,324.35
0019 0019 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 0.500 250.00
0.000 0.00
4001 4001 4900.27 17.00 0.000 0.00
CURB INLET SEDIMENT FILTER LF 313.000 5,321.00
329.000 5,593.00
0.000 0.00
GROUP 8 SPECIALTY Contracted 1,767,562.97
Current 1,772,883.97
In place 942,808.16
This Estimate 179,855.06
Totals for contract Contracted 1,767,562.97
Current 1,772,883.97
In place 942,808.16

This Estimate

179,855.06



